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February 14, 2014 

 

Mr. Charles David Abshire (6SF-AP)  

Remedial Project Manager  

U.S. Environmental Protection Agency    

Region 6       

1445 Ross Avenue      

Dallas, TX  75202-2773     

       

RE: January 2014 Monthly Report 

United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210 

Malone Service Company Superfund Site - Texas City, TX 

 

Dear Mr. Abshire: 

 

On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent 

Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the 

Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report 

for January 2014. 

 

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com. 

 

Sincerely, 

 

R Piniewski 
 

Robert Piniewski 

Project Coordinator 

 

 

cc: Marilyn Long - TCEQ 

 Malone Cooperating Parties 
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MALONE SERVICE COMPANY SUPERFUND SITE 
MONTHLY PROGRESS REPORT FOR JANUARY 2014 

SUBMITTED FEBRUARY 14, 2014 

 
1) SUMMARY OF WORK PERFORMED IN JANUARY 2014  

a) PNL, ENTACT and MCP representatives continued evaluation of information collected 

during the Phase One RD work. 

b) MCP received EPA and TCEQ comments on the Phase One RA Work Plan on January 31, 

2014. 

c) MCP representatives continued efforts on the Cemetery Relocation.   

d) MCP representatives evaluated options for injection well rehabilitation.  

e) MCP representatives continued stormwater management activities at the Site. 

 

2) SUMMARY OF SAMPLING/TESTING RESULTS 

a) None. 

 

3) DELIVERABLE STATUS & MODIFICATIONS TO PLANS 

a) A summary of the most recent Agency Communication is shown in Table One. 

 

4) POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN 

a) None. 

 

5) COMMUNITY RELATIONS ACTIVITIES  

a) MCP representatives will support EPA’s community relations efforts as requested by EPA.   

 

6) CHANGE IN PERSONNEL OR OPERATIONS 

a) None. 

 

7) SCHEDULE  

a) The Phase One RD Work Plan contains the project schedule.    

 

8) PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (FEBRUARY AND 

MARCH 2014) 

a) Review and address the EPA and TCEQ comments on the draft Phase One RA Work Plan. 

b) Mobilize for Phase One RA work following EPA approval of the response to comments and 

the Phase One RA Work Plan.  

c) Continue evaluation of solidification and water management options and planning for Phase 

One RA field work.  

d) Continue efforts on the Cemetery Relocation. 

e) Continue stormwater management activities at the Site. 

f) Prepare WDW-138 and WDW-73 Rehabilitation Work Over Procedures for EPA review.
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Table 1 

Recent Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 

 

 

Date 

 

MCP 

Communication Summary 

Response 

From EPA 

Date 

 

EPA 

Communication 

Summary 

 

Notes 

10/16/13 Via email the MCP, under Section XIX (Force Majeure) of the governing 

Consent Decree, notified EPA that due to the government shutdown and other 

circumstances there would be a delay in the submission of the Phase One RA 

Work Plan.  The MCP will provide the information prescribed by Paragraph 74 

of the Consent Decree once the government shutdown has ended and the MCP 

has been able to consult with EPA regarding various technical issues and the 

schedule going forward. 

pending   

11/8/13 EPA, TCEQ and MCP representatives participated in a conference call. During 

the call: 

 EPA approved the use of the Site’s Stormwater Management Plan’s 

discharge criteria for treatment and discharge of groundwater or water 

from excavation pits. 

 EPA approved the use of in-situ auguring for material solidification. 

 EPA noted that the SW 1315 Mass Transfer Analysis, which could 

potentially be substituted for SPLP analysis of solidified material, is 

approved for only metals and PAHs and not yet approved for VOCs. 

EPA indicated if solidified material met TX Class 3 Groundwater 

Standards it would consider allowing material to be left in place.  

EPA granted a 45 day extension for submittal of the Phase One RA Work Plan. 

n.a.   

12/9/13 Submitted written request for approval for 45 day schedule extension for 

submittal of the draft Phase One Remedial Action Work Plan. 

pending   

12/20/13 Submitted draft Phase One Remedial Action Work Plan and appendices 

including the Phase One Remedial Design Investigation Report.   

1/31/14 Comments 

received. 

 

1/31/14 MCP received EPA and TCEQ comments on Phase One Remedial Action Work 

Plan 

pending   
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